Title		Start date	Due date	Predecessors ↓		2021				Nis 2021				May 2021				z 2021					2021				Ağu 2021
					22–28	1–7	8–14 1	15–21	22–28	29–4 5–11			26–2	3–9	10–16 17–2	23 2	24–30 3	.–6 7–	-13 14-	–20	21–27	28–4	5–11	12–18	19–25	26–1	2–8
1 ~	SWE573	12/04/2021	09/06/2021								□ SWE573	'3 • Ömer Faruk	н.														
2	Requirements documents	12/04/2021	16/04/2021								III—II	Requirements do	ocuments														
3	Diagrams and Project Plan	19/04/2021	23/04/2021	2FS								-Dia	grams and Pi	roject Plan													
4	✓ Infrastructure and Pipelines	26/04/2021	03/05/2021	3FS										Infrastructure	and Pipelines												
5	Prepare local Environment	26/04/2021	28/04/2021										Prepare	e local Environm	ent												
6	Docker and Hello World	28/04/2021	30/04/2021										Doo	cker and Hello W	orld/												
7	CD Pipelines	30/04/2021	03/05/2021											CD Pipelines													
8	First Deployment		04/05/2021	4FF										First Deploy	ment												
9	∨ Authentication	05/05/2021	10/05/2021	8FS											uthentication												
:	Register	05/05/2021	06/05/2021											-Register													
11	Login/out	07/05/2021	10/05/2021	10FS											ogin/out												
12	Collect Data	11/05/2021	14/05/2021	9FS											Collect Da	ata											
13	Search Functionality	12/05/2021	13/05/2021											l	Search Fund	ectionality											
14	→ Semantic Analysis of keywords	14/05/2021	24/05/2021	13FS											· ·	S	emantic Analy	sis of keyword	ds								
15	Related Concept Extraction	14/05/2021	17/05/2021												Rela	ated Conce	ept Extraction										
16	Co-occured Conpcept Extraction	18/05/2021	20/05/2021	15FS											Ť	Co-occur	ed Conpcept	Extraction									
17	Clustring the articles	21/05/2021	24/05/2021	16FS												C	lustring the ar	icles									
18	First Valid Search Result	25/05/2021	26/05/2021	14FS												\	First Valid S	earch Result									
19	Deployment		27/05/2021	18FF												Ç	Deployme	nt									
20	Tagging Functionality	28/05/2021	01/06/2021	19FS														agging Functi	ionality								
21	Unit Tests	02/06/2021	04/06/2021	20FS														Unit Test	:S								
22	Deployment		07/06/2021	21FF														De	eployment								
23	Project Documents	08/06/2021	09/06/2021	22FS															Project Docu	uments							
+	Add task																										